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Information before the exchange of windows! 
We come from Dalalaget and will change the windows and window doors in BRF 
Example apartments and premises. In order for everything to flow as well as possible, 
we will send out this information so that you know what will happen. Together with this 
information you will also find a preliminary schedule where you can see what day we 
plan to come to your apartment/premises.  

The work will be divided into the following preliminary timetable. 
 
L1 Jungfrudansen 18 floor 7-1 week 5-6 
L2 Jungfrudansen 18 floor BV and gate 16 week 6-8 
L3 Jungfrudansen 14 week 8-9 
L4 Jungfrudansen 12 floor 7-1 week 9-11 
L5 Jungfrudansen 12 floor BV and gate 10 week 11-13 
L6 Jungfrudansen 8 week 12-14 
L7 Jungfrudansen 6 floor 7-1 week 14-16 
L8 Jungfrudansen 6 floor BV and gate 4 week 16-17 
L9 Jungfrudansen 2 week 17-19 
 
  
 
Work on the window replacement will begin on Monday January, 30 (week 5).  
We expect the entire work to be completed during week 19. 

The following is what has been agreed between Dalalaget and BRF Dillen 2. Your efforts 
are important for the work to flow and for the result to be as good as possible. 

• The apartment/premises holder makes sure that all furniture (e.g. flowers, curtains 
and furniture) around windows is removed at least 1.5 meters in front of the window 
and balcony door. We need an empty walking area 1 meter wide through the rooms to 
access the windows. Also remove objects from the walls as vibrations due to the 
window change can cause them to fall down.  

• Ceiling lamps hanging from the ceiling less than 1.5 metres in front of windows to be 
replaced should be dismantled. We take no responsibility for lamps that are not 
taken down! 

• On the side of the windows it should be free at least 1 dm.  This means that curtain rod 
brackets etc. must be removed at windows and window doors where new window 
lining is to be mounted. 

• Dalalaget ensures that the floor at windows and window doors is protected with 
protective mats while changing the same. 

• Fragile furniture sensitive to dust, the apartment/premises holder is recommended 
to cover with plastic provided by Dalalaget. Attach the plastic with tape, weight or 
similar to prevent it from blowing off/moving. 

• The cover plastic is available in the stairwell. Please note that the plastic is double 
folded! Please return the plastic roll when you have taken the plastic you need! 
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• Dalalaget will roughly clean floor surfaces in direct connection to windows and 
balcony doors. We take no responsibility for dust dispersion in apartments. We 
strive for the least possible dust dispersion, but it gets dusty. 

• The goal is that each apartment/premises holder is to be notified about day and 
approximate time no later than three days before the start of work. 

• The assembly work in each apartment/premises will last for two to three days. Day 
two and three are usually devoted to internal lining as well as external metal 
framing. After that, window cleaning is carried out. 

• Window cleaning will take place in completed apartments/premises on two 
occasions per week. Therefore, avoid resetting flowers, furniture and curtains before 
window cleaning. 

• It is very important that we have access to your apartment on the days we need. If 
you are not at home, keys must be left according to separate instructions, that 
will be distributed separately. 

• We will need access to your apartment/premises for the following days/steps: 
o dismantling of old windows (dusty) and installing new windows (first/second 

cross in the schedule) 
o internal lining (second cross in the schedule) 
o external metal framing (carried out from inside the apartment) (second/third 

cross in the timetable) 
o window cleaning. Wait to reset curtains, flowers, furniture, etc. until window 

cleaning is done! 
 

For some apartments, the change of windows will be divided into two days. In these 
cases, we leave – if possible – our work trolley in the apartment until the next working 
day. We never leave "holes in the wall". We always insert the new window and 
weatherproof before we leave for the day. The work cart is approximately in size with a 
shopping cart. 

If possible, we would like to set up our work trolley the day before in the apartment that 
starts at 07:00 in the morning. 
 

We normally work between 07:00 and 19:00 Monday-Thursday. We will be working 
some Fridays. 

If you have any questions, please call us on 0243-21 10 01. 
 

Access to the apartment 

It is very important that we have access to your apartment/premises on the days we 
need. See ticked days in the schedule. If you are not at home, keys must be left 
according to separate instructions, that will be distributed separately. 

Please note that window cleaning may be performed after ticked days! 
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Excisting thermometers, curtain rod brackets, 
etc. 
The resident dismantles thermometers, curtain rod brackets etc. mounted in window 
frames/window lining IF they are to be saved. If you do not manage to dismantle things 
you want to keep, mark these clearly with "SAVE" otherwise there is a great risk that it 
will be thrown with the old windows. What we screw down and that should be saved we 
leave in the apartment. 
 

Electrical cables 
We are grateful if you dismantle cables (extension cables for electricity, TV, speakers 
and the like) that are nailed to /or around window frames. This must be done in order 
for us to carry out the window change. If you do not manage to dismantle cables 
yourself, we will do so on the day of installation. We will leave cables loose and you will 
have to put them back yourself. 

Please note: Fixed electrical installations going through or nailed to the window 
frame must be dismantled by a qualified electrician. 

Dismantling electrical cables must be done before the windows exchange. 
 

Awnings 
Any awnings mounted in the existing window frame must be dismantled. We dismantle 
awnings to the extent necessary for the window replacement, but we do not reassemble. 
 

Possible damage window niches 
Window niches can be in poor condition at the time of the window change. It happens 
that pieces of the niche are loose/loosen due to old cracks. In these cases, we repair the 
niche by putting plaster in the holes, but we do not paint and fine-tune the plastered 
surface. 
 

Blinds 
Your new windows and balcony doors are equipped with factory-mounted blinds. 
 

Window benches 
We dismantle and reassemble window benches located on consoles. 
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Pets 
We recommend that any pets are not left alone in the apartment during the days of the 
window change (days 1 and 2). We recommend this due to that there is a lot of noise and 
it is open out while the window change is going on. We take no responsibility for pets 
located in the apartment during the window change! 
 

Cover plastic for dust protection 
Cover plastic will be placed in the stairwell about 1 week before the start of the window 
change. 

In order for everyone to have the opportunity to cover their furniture, etc it is important 
that you put the plastic roll back in the stairwell as soon as you have taken the plastic 
you need. 

 

Please note that the plastic on the roller is double folded! 
 
Attach the plastic with tape, weight or similar to prevent it from blowing off/moving. 
 
PLEASE NOTE: DO NOT use the plastic for floor covering. The plastic gets tangled 
up in the wheels of our wagons and the plastic is also very slippery to walk on. If 
you want to cover the floor – use a thicker floor protection paper of type milk 
paper. 
 
After the completed window change in your apartment you will have to dispose the 
plastic yourself. 
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Schedule 
 

 
 
 

 
  

Tidplan BRF Dillen 2

L1
Jungfrudansen 2-18 30 31 1 2 3 6 7 8 9 10

port lgh inr lnr antal mån tis ons tors fre mån tis ons tors fre

18 7:1 1871 1701 9 st x x x

18 7:2 1872 1702 1 st x x x

18 7:3 1873 1703 4 st x x x

18 6:1 1861 1601 9 st x x x

18 6:2 1862 1602 1 st x x x

18 6:3 1863 1603 4 st x x

18 5:1 1851 1501 9 st x x x

18 5:2 1852 1502 1 st x x x

18 5:3 1853 1503 4 st x x x

18 4:1 1841 1401 9 st x x x

18 4:2 1842 1402 1 st x x x

18 4:3 1843 1403 4 st x x x

18 3:1 1831 1301 9 st x x x

18 3:2 1832 1302 1 st x x x

18 3:3 1833 1303 4 st x x x

18 2:1 1821 1201 0 st

18 2:2 1822 1202 1 st x x x

18 2:3 1823 1203 4 st x x x

18 1:1 1811 1101 9 st x x x

18 1:2 1812 1102 1 st x x x

18 1:3 1813 1103 4 st x x x

89 st

vecka 5 (30 jan-3 feb) vecka 6 (6-10 feb)

In
g

e
n

 m
o

n
te
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g

Tidplan BRF Dillen 2

L1
Jungfrudansen 2-18

Lokaler 30 31 1 2 3 6 7 8 9 10

port Lokal antal mån tis ons tors fre mån tis ons tors fre

18 Styrelserum 2 st x x x

18 Pingisrum 1 st x x x

18 Tvättstuga 1 st x x x

18 Torkrum 1 st x x x

18 Strykrum 1 st x x x

6 st

P

In
g

e
n

 

m
o

n
te
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g

P

MP

MP

MP

vecka 5 (30 jan-3 feb) vecka 6 (6-10 feb)

fasad
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Tidplan BRF Dillen 2

L2
Jungfrudansen 2-18 9 10 13 14 15 16 17 20 21 22 23

port lgh inr lnr antal tors fre mån tis ons tors fre mån tis ons tors

18 BV:1 1801 1001 9 st x x x

18 BV:2 1802 1002 2 st x x x

18 BV:3 1803 1003 2 st x x x

16 7:1 1671 1601 4 st x x x

16 7:2 1672 1602 3 st x x x

16 7:3 1673 1603 4 st x x x

16 6:1 1661 1501 4 st x x x

16 6:2 1662 1502 3 st x x x

16 6:3 1663 1503 4 st x x x

16 5:1 1651 1401 4 st x x x

16 5:2 1652 1402 3 st x x x

16 5:3 1653 1403 4 st x x x

16 4:1 1641 1301 4 st x x x

16 4:2 1642 1302 3 st x x x

16 4:3 1643 1303 4 st x x x

16 3:1 1631 1201 4 st x x x

16 3:2 1632 1202 3 st x x x

16 3:3 1633 1203 4 st x x x

16 2:1 1621 1101 4 st x x x

16 2:2 1622 1102 3 st x x x

16 2:3 1623 1103 4 st x x x

16 1:1 1611 1001 4 st x x x

16 1:2 1612 2 st x x x

16 1:3 0 st

16 1:4 1613 1002 4 st x x x

89 st

Zeraati

vecka 6 vecka 7 (13-17 feb) vecka 8 (20-23 feb)
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g

Tidplan BRF Dillen 2

L3
Jungfrudansen 2-18 21 22 23 24 27 28 1 2 3

port lgh inr lnr antal tis ons tors fre mån tis ons tors fre

14 7:1 1471 1601 4 st x x x

14 7:2 1472 1602 3 st x x x

14 7:3 1473 1603 5 st x x x

14 6:1 1461 1501 4 st x x x

14 6:2 1462 1502 3 st x x x

14 6:3 1463 1503 5 st x x x

14 5:1 1451 1401 4 st x x x

14 5:2 1452 1402 3 st x x x

14 5:3 1453 1403 5 st x x x

14 4:1 1441 1301 4 st x x x

14 4:2 1442 1302 3 st x x x

14 4:3 1443 1303 5 st x x x

14 3:1 1431 1201 4 st x x x

14 3:2 1432 1202 3 st x x x

14 3:3 1433 1203 5 st x x x

14 2:1 1421 1101 4 st x x x

14 2:2 1422 1102 3 st x x x

14 2:3 1423 1103 5 st x x x

14 1:1 1411 1001 4 st x x x

14 1:2 2 st x x x

14 1:3 1413 1002 5 st x x x

83 st

Kandi

vecka 8 (21-24 feb) vecka 9 (27 feb-3 mars)
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Tidplan BRF Dillen 2

L4
Jungfrudansen 2-18 1 2 3 6 7 8 9 10 13 14 15 16

port lgh inr lnr antal ons tors fre mån tis ons tors fre mån tis ons tors

12 7:1 1271 1701 9 st x x x

12 7:2 1272 1702 1 st x x x

12 7:3 1273 1703 4 st x x x

12 6:1 1261 1601 9 st x x x

12 6:2 1262 1602 1 st x x x

12 6:3 1263 1603 4 st x x x

12 5:1 1251 1501 9 st x x x

12 5:2 1252 1502 1 st x x x

12 5:3 1253 1503 4 st x x x

12 4:1 1241 1401 9 st x x x

12 4:2 1242 1402 1 st x x x

12 4:3 1243 1403 4 st x x x

12 3:1 1231 1301 9 st x x x

12 3:2 1232 1302 1 st x x x

12 3:3 1233 1303 4 st x x x

12 2:1 1221 1201 9 st x x x

12 2:2 1222 1202 1 st x x x

12 2:3 1223 1203 4 st x x x

12 1:1 1211 1101 9 st x x x

12 1:2 1212 1102 1 st x x x

12 1:3 1213 1103 4 st x x x

98 st

v 9 (1-3 mars) vecka 10 (6-10 mars) v 11 (13-15 mars)

In
g

e
n

 m
o

n
te

rin
g

Tidplan BRF Dillen 2

L4
Jungfrudansen 2-18

Lokaler 6 7 8 9 10 13 14 15 16

port Lokal antal mån tis ons tors fre mån tis ons tors

12 GEMA (lokal) 2 st x x x

12 Tvättstuga 2 st x x x

12 Mangel/förråd 1 st x x x

5 st

fasad

MP

P

P

vecka 10 (6-10 mars) v 11 (13-16 mars)
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Tidplan BRF Dillen 2

L5 v 13

Jungfrudansen 2-18 14 15 16 17 20 21 22 23 24 27

port lgh inr lnr antal tis ons tors fre mån tis ons tors fre mån

12 BV:1 1201 1001 9 st x x x

12 BV:2 1202 1002 3 st x x x

12 BV:3 1203 1003 2 st x x x

10 7:1 1071 1601 4 st x x x

10 7:2 1072 1602 3 st x x x

10 7:3 1073 1603 4 st x x x

10 6:1 1061 1501 4 st x x x

10 6:2 1062 1502 3 st x x x

10 6:3 1063 1503 4 st x x x

10 5:1 1051 1401 4 st x x x

10 5:2 1052 1402 3 st x x x

10 5:3 1053 1403 4 st x x x

10 4:1 1041 1301 4 st x x x

10 4:2 1042 1302 3 st x x x

10 4:3 1042 1303 4 st x x x

10 3:1 1031 1201 4 st x x x

10 3:2 1032 1202 3 st x x x

10 3:3 1033 1203 4 st x x x

10 2:1 1021 1101 4 st x x x

10 2:2 1022 1102 3 st x x x

10 2:3 1023 1103 4 st x x x

10 1:1 1011 1001 4 st x x x

10 1:2 1012 1003 3 st x x x

10 1:3 1013 1002 2 st x x x

89 st

vecka 11 (14-17 mars) vecka 12 (20-24 mars)

Tidplan BRF Dillen 2

L6
Jungfrudansen 2-18 23 24 27 28 29 30 31 3 4 5

port lgh inr lnr antal tors fre mån tis ons tors fre mån tis ons

8 7:1 0871 1601 4 st x x x

8 7:2 0872 1602 3 st x x x

8 7:3 0873 1603 5 st x x x

8 6:1 0861 1501 4 st x x x

8 6:2 0862 1502 3 st x x x

8 6:3 0863 1503 5 st x x x

8 5:1 0851 1401 4 st x x x

8 5:2 0852 1402 3 st x x x

8 5:3 0853 1403 5 st x x x

8 4:1 0841 1301 4 st x x x

8 4:2 0842 1302 3 st x x x

8 4:3 0843 1303 5 st x x x

8 3:1 0831 1201 4 st x x x

8 3:2 0832 1202 3 st x x x

8 3:3 0833 1203 5 st x x x

8 2:1 0821 1101 4 st x x x

8 2:2 0822 1102 3 st x x x

8 2:3 0823 1103 5 st x x x

8 1:1 0811 1001 2 st x x x

8 1:2 0812 1002 3 st x x x

8 1:3 0813 1003 3 st x x x

80 st

v 12 vecka 13 (27-31 mars) vecka 14
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Tidplan BRF Dillen 2

L7 v 16

Jungfrudansen 2-18 3 4 5 6 7 3 4 5 6 7 10

port lgh inr lnr antal mån tis ons tors fre mån tis ons tors fre mån

6 7:1 0671 1701 9 st x x

6 7:2 0672 1702 1 st x x x

6 7:3 0673 1703 4 st x x x

6 6:1 0661 1601 9 st x x x

6 6:2 0662 1602 1 st x x x

6 6:3 0663 1603 4 st x x x

6 5:1 0651 1501 9 st x x x

6 5:2 0652 1502 1 st x x x

6 5:3 0653 1503 4 st x x x

6 4:1 0641 1401 9 st x x x

6 4:2 0642 1402 1 st x x x

6 4:3 0643 1403 4 st x x x

6 3:1 0631 1301 9 st x x x

6 3:2 0632 1302 1 st x x x

6 3:3 0633 1303 4 st x x x

6 2:1 0621 1201 9 st x x x

6 2:2 0622 1202 1 st x x x

6 2:3 0623 1203 4 st x x x

6 1:1 0611 1101 9 st x x x

6 1:2 0612 1102 1 st x x x

6 1:3 0613 1103 4 st x x x

98 st

vecka 14 (3-7 april) vecka 15 (10-14 april)

G
o

o
d

 F
rid

a
y

E
a

s
te

r M
o

n
d

a
y

Tidplan BRF Dillen 2

L7
Jungfrudansen 2-18

Lokaler 3 4 5 6 7 10 11

port Lokal antal mån tis ons tors fre mån tis

6 Hobbyrum 2 st x x x

6 Tvättstuga 2 st x x x

6 Mangel/förråd 1 st x x x

5 st

A
n

n
a

n
d

a
g

 

p
å
s

k

P

vecka 15 (10-14 april) v 16

fasad

MP

P
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Tidplan BRF Dillen 2

L8
Jungfrudansen 2-18 17 18 19 20 21 24 25 26 27 28

port lgh inr lnr antal mån tis ons tors fre mån tis ons tors fre

6 BV:1 0601 1003 9 st x x x

6 BV:2 0602 1001 3 st x x x

6 BV:3 0600 1002 2 st x x x

4 7:1 0471 1601 4 st x x x

4 7:2 0472 1602 3 st x x x

4 7:3 0473 1603 4 st x x x

4 6:1 0461 1501 4 st x x x

4 6:2 0462 1502 3 st x x x

4 6:3 0463 1503 4 st x x x

4 5:1 0451 1401 4 st x x x

4 5:2 0452 1402 3 st x x x

4 5:3 0453 1403 4 st x x x

4 4:1 0441 1301 4 st x x x

4 4:2 0442 1302 3 st x x x

4 4:3 0443 1303 4 st x x x

4 3:1 0431 1201 4 st x x x

4 3:2 0432 1202 3 st x x x

4 3:3 0433 1203 4 st x x x

4 2:1 0421 1101 4 st x x x

4 2:2 0422 1102 3 st x x x

4 2:3 0423 1103 4 st x x x

4 1:1 0411 1001 4 st x x x

4 1:2 0412 1002 3 st x x x

4 1:3 0413 1003 2 st x x x

89 st

vecka 16 (17-21 april) vecka 17 (24-28 april)
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g

Tidplan BRF Dillen 2

L9
Jungfrudansen 2-18 26 27 28 1 2 3 4 5 8 9 10

port lgh inr lnr antal ons tors fre mån tis ons tors fre mån tis ons

2 7:1 0271 1601 4 st x x x

2 7:2 0272 1602 3 st x x x

2 7:3 0273 1603 5 st x x x

2 6:1 0261 1501 4 st x x x

2 6:2 0262 1502 3 st x x x

2 6:3 0263 1503 5 st x x x

2 5:1 0251 1401 4 st x x x

2 5:2 0252 1402 3 st x x x

2 5:3 0253 1403 5 st x x x

2 4:1 0241 1301 4 st x x x

2 4:2 0242 1302 3 st x x x

2 4:3 0243 1303 5 st x x x

2 3:1 0231 1201 4 st x x x

2 3:2 0232 1202 3 st x x x

2 3:3 0233 1203 5 st x x x

2 2:1 0221 1101 4 st x x x

2 2:2 0222 1102 3 st x

2 2:3 0223 1103 5 st x x

2 1:1 0211 1001 2 st x x

2 1:2 0212 1002 3 st x x

2 1:3 0213 1003 5 st x x x

82 st

F
ö

rs
ta

 m
a

j

In
g

e
n
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o

n
te

rin
g

vecka 17 vecka 18 (1-5 maj) vecka 19
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Contact 
Before the installation time 
Dalalaget 0243-21 10 01 
 
During the installation time 
Site manager Jonas “Frasse” Forsgren 08-661 44 00 
 
After the installation time 
Dalalaget 0243-21 10 01 
 

After the installation of your new windows 
When we are finished in your apartment, we will distribute the message "Window 
replacement is now completed", function description and care instructions for your new 
windows. 
 
Our ambition is that you will be satisfied with your new windows and that everything 
during the installation period will work with as little discomfort for you as possible. 
 

Complaints 
Approximately 6 weeks after the window change is completed, we have a scheduled 
return date to fix any problems detected after installing your new windows. We will on 
this day only visit the apartments that have reported problems. Notification will take 
place in stairwells. Problems detected before the return date are to be e-mailed to  
reklamation@dalalaget.se. 
 
After the return visit date, we refer all matters to the housing cooperatives/property 
owner's department for errors/care taker. We will therefore only handle complaints 
from the housing cooperatives department for errors/care taker after the return 
date. 
 

Today's praise 
If you want to appreciate the work done, staff treatment, other things, we will be very 
happy receive an e-mail at dagens.ros@dalalaget.se 
 

mailto:reklamation@dalalaget.se
mailto:dagens.ros@dalalaget.se




 

 
 
 

Hemgatan 57 | 784 73 Borlänge | Phone 0243-21 10 01 
Org.nr 556765-4644 | Seat: Borlänge 
www.dalalaget.se | info@dalalaget.se 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Changing windows and 
security doors 

BRF and apartment 
buildings 
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